The development of the Final Approach Spacing Tool (FAST): A cooperative controller-engineer design approach by Lee, Katharine K. & Davis, Thomas J.
NASA Technical Memorandum 110359
The Development of the Final
Approach Spacing Tool (FAST):
A Cooperative Controller-
Engineer Design Approach
Katharine K. Lee, Sterling Software, Inc., Palo Alto, California
Thomas J. Davis, Ames Research Center, Moffett Field, California
August 1995
National Aeronautics and
Space Administration
Ames Research Center
Moffett Field, California 94035-1000
https://ntrs.nasa.gov/search.jsp?R=19960001956 2020-06-16T06:53:13+00:00Z

The Development of the Final Approach Spacing Tool (FAST):
A Cooperative Controller-Engineer Design Approach
KATHARINE K. LEE* AND THOMAS J. DAVIS
Ames Research Center
Summary
Historically, the development of advanced automation for
air traffic control in the United States has excluded the
input of the air traffic controller until the end of the devel-
opment process. In contrast, the development of the Final
Approach Spacing Tool (FAST), for the terminal area
controller, has incorporated the end-user in early, iterative
testing. This paper describes a cooperation between the
controller and the developer to create a tool which incor-
porates the complexity of the air traffic controller's job.
This approach to software development has enhanced the
usability of FAST and has helped smooth the introduction
of FAST into the operational environment.
Introduction
The development of an automation system for assisting
terminal area air traffic controllers in efficiently managing
and controlling arrival traffic has long been an objective
of researchers and engineers. A fundamental issue for
researchers in the development of such automation tools
is to build functionalities and user interfaces that enhance
the air traffic controllers' ability to perform well in their
job. Early efforts in the automation of terminal air traffic
control was presented by Martin and Willett (1968). Their
system provided speed and heading advisories to con-
trollers to help increase spacing efficiency on final
approach. Although traffic tests of the system showed
an increase in landing rate, controllers found that their
workload was increased and rejected the system (Martin
and Willett, 1968). An examination of the concept sug-
gests that while some aspects of the design were sound,
its acceptance was limited by the technology of the time
period, especially the lack of an adequate controller
interface. More recently, however, several automation
systems have found their way into operational use in
Europe due in large part to the introduction of modern
computer processing and interfaces, and also because of
more careful design approaches (Volckers, 1990; Garcia,
1990). In addition, recent real-time simulation studies
have confirmed the potential for increasing landing rates
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with the assistance of active advisories for controllers in
the terminal area (Davis et al., 1991; Credeur et al.,
1993).
A candidate system for the automated management and
control of terminal area traffic, referred to as the Center
TRACON Automation System (CTAS), is under devel-
opment at NASA Ames Research Center in collaboration
with the Federal Aviation Administration's (FAA's)
Terminal Air Traffic Control Automation Program
Office. The elements comprising the CTAS are the
Traffic Management Advisor (TMA), the Descent
Advisor (DA), and the Final Approach Spacing Tool
(FAST) (Erzberger et al., 1993). The advisories generated
by these tools assist controllers in handling aircraft
arrivals starting at about 200 n.mi. from the airport and
continuing to the final approach fix. Recently, the ele-
ments of the CTAS system have been evaluated in a
series of real-time simulations at NASA Ames Research
Center and in field testing at facilities serving the Denver,
Colorado, and Dallas/Fort Worth, Texas, areas.
This paper describes a cooperative effort between
software developers, human factors specialists, and air
traffic controllers to develop FAST. The main function of
FAST is to provide landing sequence, landing runway
assignments, and speed and heading advisories that help
controllers manage and control arrival traffic and achieve
an accurately spaced flow of that traffic onto the final
approach course (Davis et al., 1991; Davis et al., 1994).
This paper emphasizes the role of the air traffic controller
in FAST development, from providing direction into the
controlling strategies incorporated into the FAST algo-
rithms. This paper also describes the use of the Controller
Acceptance Rating Scale to track the controllers' perspec-
tive of the overall system through the development of
FAST.
Controller Input into FAST Development
The CTAS development process has differed from more
"traditional" approaches to software development by
incorporating the expertise of the end-user at the begin-
ning stages of development. Air traffic controllers have
been involved in simulations at NASA Ames Research
Center,theFAATechnicalCenterinAtlanticCity,
NewJersey,andinevaluationactivitiesattheoperational
facilitiesintowhichtheinitialdeploymenthavebeen
targeted.Theextensiveinvolvementofcontrollers
increasestheirunderstandingof thesoftwareandengi-
neeringconstraints,andhelpsthemtofocustheirexper-
tiseandprovideinputhatismaximallyusefultothe
softwaredevelopers(Sanfordetal.,1995).Inaddition,
earlyend-userinvolvementalsohelpstointegratehuman
factorsi suesduringdesign,whichcanhelpimprove
systemusability(Small,1994).Largerquestionsofthe
suitabilityofasystem,orhowwellthesystemprovides
fortheusers'problem-solvingrequirements(Harwood
andSanford,1993),canalsobeaddressedwithearlyend-
userinvolvement.Thedevelopment,andultimatedemise,
oftheAdvancedAutomationSystem(AAS)provided
numerousexamplesofdesignproblemsthatcouldhave
beenamelioratedwithearliercontrollerinput.Small
(1994)describeshowcontrollersinvolvedtowardtheend
ofdevelopmentwereinappropriatelyfocusedoninter-
face,ratherthanoperationalelementsofthedesign.In
addition,controllerinvolvementla einthedevelopment
processcreatedanenvironmenti whichthecontrollers
andthedeveloperssaweachotheronoppositesides.
Thismadereachingcompromisesmuchmoredifficult,as
developersdidnotunderstandtheoperationalneedsofthe
user,andthecontrollersviewedevelopmentconstraints
theyencounteredasarbitrary(Small,1994).
FASTsimulationshavebeenconductedattheAmes
AutomationLaboratory,wherethesoftwarewasorigi-
nallydevelopedandtested.Controllerparticipationin
thesesimulations,andotherdesignactivities,hashelped
toshapetherequirements,testhesoftware,andprovide
inputintohumanfactorsissuesaswellasinsightinto
controllerstrategiestoreduceworkloadandincrease
throughputefficiency.In additiontoapooloflocal,
retiredcontrollers,controllerpersonnelfromtheDallas/
FortWorth(DFW)TRACON,wheretheinitialFAST
testinganddeploymentwilloccur,havebeenevaluating
FAST.DFWfacilityrepresentatives,includingUnion
membersandmanagers,havebeenencouragedto
participateinthesoftwarevaluations.Intotal,three
groupsofcontrollerswereincrementallyinvolvedinthe
FASTsimulations.
Thesimulationsconsistedoftrafficscenariosdisplayed
onradarscreenswithFASTadvisoriesaddedtotheradar
displayinterface.Thetrafficscenarioswerecreatedfrom
recordingsof liveradartrafficfromDFW.Twofeeder
controllerpositions(EastandWest)andthreefinal
controllerpositions(forthethreearrivalrunways)were
usedforsimulatingDFWoperations.Eacharrivalsector
controllerworkedfromaseparateradardisplayposition.
Theleveloftrafficduringthe! to 1.5hoursimulations
wasapproximately80to 100 arrival aircraft per hour,
reflecting the actual "rush" durations and traffic levels at
DFW. Controllers were provided with headsets through
which they issued commands to pseudo pilots, located in
another part of the laboratory. The controllers were able
to accomplish all of the basic entries and inputs into the
system that would be expected in the real facility, such as
taking handoffs and changing runway assignments.
Developers monitored the simulations in the laboratory;
following simulations, debriefings were held to allow the
controllers and developers to discuss key decisions made
during the simulations, and explain any observed prob-
lems. All of the simulation outcomes were recorded for
later review, and the debriefing sessions often included a
replay of the simulation.
FAST has also been evaluated by controllers using a
technique known as "shadowing." Shadowing involved
viewing the live operational activities in real time, with
FAST operating in the background, superimposing its
advisories on an auxiliary computer display. Shadowing
enabled controllers and developers to view the effects of
the controllers' current procedures and how the traffic
outcome was influenced by the presence of FAST
advisories. Shadowing activities occurred in a testing
environment near DFW, where radar communications
were also monitored to provide a more complete picture
of the traffic flow and decision-making activities.
Phases of Controller Involvement
Figure 1 shows the development of FAST through
varying levels of development milestones and controller
involvement. This paper concentrates on the three phases
of controller involvement in simulation, from the initial
software development to the preparation for the opera-
tional test.
Three different controller teams participated in the three
levels of simulation fidelity. Each group of controllers
provided increasingly more refined information in their
evaluations. The first level, which required the initial
assessment of new functionality and new displays,
utilized the expertise of a group of local, retired con-
trollers and pilots. The second level focused on expanded
functionality and site-specific issues and incorporated the
participation of a small cadre of controllers, or System
Development Team (SDT), who represented the DFW
facility. The third level increased the amount of feedback
and input into refining the FAST functionality and deter-
mined levels of acceptability for limited field testing,
utilizing the expertise of a larger group of controllers
from DFW.
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Figure 1. Controller involvement in the context of FAST
development milestones.
Phase l: On-Site Controllers
The first level of FAST development involved creating a
system prototype in which new functionality was first
tested and graphical user interfaces were generated.
Simulations were conducted several days a week with
on-site controllers, most of whom were retired from
regional facilities in the San Francisco Bay Area. Feed-
back from this early testing helped direct the iterative
development of FAST.
The simulations with the on-site controllers enabled the
developers to gauge the software's performance under
basic, day-to-day testing conditions. The on-site con-
trollers provided an indication of how air traffic control-
lers as a whole would react to the displays, controlling
strategies, and advisories incorporated into the software.
From a human factors standpoint, they provided the most
input at the level of FAST's usability, determining if
basic information could be extracted under simulated
operations. They also provided some input on suitability
issues, evaluating whether the information provided by
FAST was appropriate for its intended use. In addition,
the researchers benefited from on-site controller partici-
pation in that they were able to conduct studies under
fairly well-defined conditions to determine the impact of
FAST on controller workload. These studies showed that
FAST reduced the level of self-reported workload by the
air traffic controller (Lee et al., 1995) as well as reducing
the number of commands issued to aircraft (Slattery et al.,
1995).
It was clear, ho_ev_, that the development of FAST
functionality soon required more specific input from the
DFW TRACON controllers, once basic concepts of air
traffic control (ATC) were incorporated in the software.
The on-site controllers' input into basic ATC concerns
and attitudes was often accurate, but their understanding
of the operations at the DFW TRACON was limited. As a
result, the SDT was brought into the development
process.
Phase II: System Development Team
The second phase of FAST development incorporated
the expertise of a cadre of three controllers, one area
supervisor, and one training specialist from the DFW
TRACON. These controllers formed the SDT. The SDT
provided the developers with guidance about the specific
procedures of the operational environment and an under-
standing of operations under the high traffic levels that
are common to DFW. The SDT participated in formal
software evaluations at NASA Ames and the FAA
Technical Center approximately every 6 to 8 weeks,
depending upon milestones in the software design.
Split of FAST functionality- One of the SDT's pivotal
inputs into FAST development was to split FAST
functionality into two parts. FAST was originally con-
ceived to provide a suite of advisory information for the
TRACON sector controllers. This information would
enable the TRACON controller to efficiently sequence
and space arrival traffic by providing sequence and
runway advisories. In addition, speeds and headings were
provided to efficiently meet the sequences and runway
assignments. Following an early evaluation, the SDT
recommended that FAST be split into "passive" and
"active" stages. Passive FAST was the portion of the
software that provided only the sequence and runway
advisory information and Active FAST was the portion
where speed and heading advisories would be added.
Together with the developers, the SDT decided that
Passive FAST would be tested first.
In the early months of FAST development, the SDT was
very cautious toward FAST and their recommendation to
test Passive FAST first was directly attributable to this
cautious attitude. It is possible that when the SDT first
began to evaluate FAST, the utility of the FAST advi-
sories was not fully developed, and hence the benefits
were not as obvious as they have become. However, the
SDT's acceptance of FAST increased significantly in the
three years of their involvement in FAST development,
and as a number of their concerns outside the software's
capability (described below) were raised and addressed.
This suggests that their initial apprehension toward
developingfullFASTcapabilitywasduetoissuesin
additiontotheimmaturityofthesoftware.
TherewereanumberofreasonsfortheSDT'sinitial
hesitancy.First,fromthefacility'sperspective,the
involvementoftheSDTmemberscouldhaveimplied
thatthefacility'scontrollerswereinefficientandthathe
abilitiesof thecontrollersasawholewerebeingcalled
intoquestion.It waseasytodrawtheconclusionthatthe
developmentof ATCautomationwouldprompttheFAA
toreducethecontrollerworkforceinresponse.Second,
theSDTwasclearlyresponsiblefortheoutcomeof
FAST;thustheSDT'sreputationasseenbythefacility
wouldbeatstake.Third,theSDThadconcernsabout
liability.TheFAAcoulddecidethatFASTshouldictate
commandstotheairtrafficcontroller,yetthecontroller
(andnotthesoftware)wouldbeultimatelyresponsiblefor
theconsequencesoftheFASTadvisories.Finally,the
SDTwasconcernedthatFASTwouldautomatehe
interestingaspectsofthecontroller'sjobandthusreduce
jobsatisfaction.
Theseconcernswerenotallobviousin thebeginningof
thedevelopmentprocess.Someof theconcernsthecon-
trollersdiscusseddirectly;otherconcernswereelicited
aftermanymonthsofdevelopment.Thedevelopers
learnedtoprovidereassurancetothecontrollersinaddi-
tiontopromotingthepotentialbenefitsofFAST.Also,
thedevelopersearnedthetrustandrespectoftheSDT
throughdemonstratingathoroughunderstandingand
appreciationfATCingeneral,andDFWoperationsin
particular.Thisknowledgeh lpedthecontrollersandthe
developersworktogethertoaddresstheSDT'sconcerns,
resultinginchangestothesoftware,ormakingcompro-
miseswhensoftwarechangescouldnotbeaccomplished.
SDTinputintoFASTalgorithms--TheSDTcontrollers
hopedthatFASTcouldprovideareductioni controller
workload.However,it quicklybecameclearthatwhilea
basicelementof workloadwasthenumberofaircraftor
whichacontrollerwasresponsible,othervariables,uch
asthetypesofaircraftinvolved,thecharacteristicsofthe
sector'sairspace,andtheamountofcoordinationbetween
positions,hadtobeconsidered.Consequently,theSDT
showedthatsomeFASTadvisories,whileintendedto
reducecontrollerworkloadbyreducingdelay,sometimes
madethetrafficsituationmorecomplicatedfromthe
controller'sperspective.
TheSDTalsopointedoutsituationswhereFAST
algorithmsproducedproceduralobstaclesandcontrolling
strategiesthatwereconsideredunfamiliarorunfavorable.
Theseissuesrequiredthedevelopersandthecontrollers
toworktogethertodeterminehowtheadvisorieswere
perceivedandwhatcouldbedonetominimizetheimpact
oncoordinationa dworkload.Insomecases,theSDT
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Figure 2. Possible routes for Southeast comerpost arrival
traffic.
discovered that the unfamiliar strategies FAST suggested
were beneficial ones. For example, FAST would propose
that aircraft from the Southeast cornerpost fix be vectored
over the top of the airport to a West-side runway. The
current procedures would have specified a different route
to the West-side, or would have directed the aircraft to the
East-side runway, as shown in figure 2. FAST's over-the-
top vectoring was not typically favored by the facility, but
the SDT found that this routing could provide benefits to
their overall operations by decreasing the workload of the
East runway controller.
Shadowing observations were a key turning point in the
SDT's assessment of the software; they became an
evaluation environment in which the benefits of FAST
advisories became very evident. Figure 3 depicts a situa-
tion observed in many cases at DFW where the arrival
rush side of the airport would be overloaded. More
experienced controllers would have balanced the runway
loading better than that seen in figure 3, with vectoring
strategies similar to those described earlier. By comparing
the outcomes of FAST advisories to actual facility opera-
tions, the SDT and the developers could see where FAST
could provide increased flow and efficiency as well as
help determine where FAST needed to adjust for facility
procedures.
After two years of SDT evaluations, it became clear that
the SDT was providing input that was native to their own
style of traffic control that was not necessarily representa-
tive of DFW as a whole. As more advanced development
issues were encountered, further input from the facility
would be needed. In addition, FAST development was
nearing a phase in which an operational test would be
Airspace Boundary_.
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Figure 3. Shadowing observations demonstrating uneven
runway balancing.
required. In order to conduct such a test, a larger group,
or assessment team, of DFW controllers needed to be
assembled and made proficient in using FAST.
Phase III: Assessment Team
The Assessment Team was composed of six controllers
(three from each specialty) and two area supervisors from
DFW TRACON. The Assessment Team participated in
simulations at NASA Ames and the FAA Technical
Center and will be participating in the upcoming Limited
Operational Demonstration at DFW. The Assessment
Team brought a wider range of skill, expectations, and
viewpoints to the FAST development process. In their
initial introduction to FAST, some of the Assessment
Team members were pleasantly surprised and impressed
that FAST could increase their throughput capacity
without making them feel taxed. Others felt that they
operated quite well without the need for added auto-
mation. As with the SDT, the developers had to work
with the Assessment Team to come to an understanding
of where the benefits of FAST's advisories and strategies
could be realized. While the Assessment Team also
introduced new controlling strategies not previously
encountered, they also saw the benefits of changing their
controlling strategies in the operational environment
based on what they had seen in FAST simulations.
The Assessment Team's main goal was to determine
when FAST would be ready for a limited operational test.
But because developing ATC automation with active
controller input was a new process within the FAA, there
were no established guidelines to help determine system
readiness and acceptability. Furthermore, the benchmarks
of acceptability from the developer's perspective did not
sufficiently address the controller's sense of workload. It
was clear that qualitative measures of workload and
acceptance had to be assessed along with quantitative
measures of reduced delay and increased runway
throughput.
The Controller Acceptance Rating Scale (CARS)
Based on the need for a measure of acceptability, the
Controller Acceptance Rating Scale (CARS) was devel-
oped by the human factors specialists (fig. 4). The CARS
was an adaptation of the Cooper-Harper Rating Scale for
pilot assessment of handling qualities of aircraft (Cooper
and Harper, 1969). CARS is still being assessed and
validated at NASA Ames.
The original Cooper-Harper scale measured the per-
formance of the pilot and the vehicle working together;
this merging of the pilot and the vehicle defined the
system being evaluated (Harper and Cooper, 1986). In
adapting this scale to the ATC environment, this concept
of a system including the user, the software, and the hard-
ware was preserved. In addition, changes were made to
the scale layout itself: compared to the original Cooper-
Harper scale, the scale was reordered so that a rating of
"!" was the worst performance level, and "10" was the
highest performance level. This change was made to
reflect that a lower number was to be associated with a
lower, less acceptable rating, and the higher number was
to be associated with a higher, more acceptable rating.
CARS was intended to provide the Assessment Team
with a means for determining how well they and the
FAST software performed together in controlling traffic
in simulation. Following a simulation, each of the
Assessment Team controllers viewed the scale, produced
a rating, and gave an explanation for the rating. In addi-
tion, they were asked to provide a confidence indication
of their rating, which could incorporate issues of the
fidelity of the simulation, the amount of information they
had available to make their rating, and other issues that
might be external to the software advisories.
The four main rating levels described by CARS were
controllability, tolerability, satisfaction, and acceptability.
The controllers started at the top of the CARS diagram
and first determined if the system was controllable. An
uncontrollable system would imply safety violations such
as near misses, collisions, or an inability to maintain
separation. Such a system would require mandatory
improvements.
If the system was rated as controllable, the controller then
assessed the next level: tolerability. If the system was
rated as intolerable, this implied major deficiencies and
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Figure 4. Controller Acceptance Rating Scale.
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an inability to achieve adequate performance with toler-
able workload levels. If the system was rated as tolerable,
this implied a reasonable workload with manageable
deficiencies, and the controller then assessed the next
level: satisfaction. An unsatisfactory rating implied that
the deficiencies warranted improvement. If the system
was considered satisfactory, however, the controller then
rated the level of acceptability the system was able to
achieve in the simulation. A confidence rating was
obtained following the numerical rating. The Assessment
Team was quite receptive to CARS.
To date, CARS has been used for one Assessment Team
evaluation, in which the controllers participated in seven
simulations with varied runway configurations typical to
DFW operations. Each controller who participated in a
simulation rated the system based on his own experience
working traffic from his particular sector position.
Because CARS data have been collected from only one
series of simulations, results are not presented here. In
subsequent simulations and operational testing, the devel-
opers intend to continue to use CARS in order to track the
progress of the software evaluation by the controllers.
CARS has indications of being a useful measurement
device, and its validation will be useful to other ATC
software development processes.
The Benefits of a Cooperative Design
Approach
Closely linking the air traffic controller with the aero-
nautical engineer in developing ATC software helps to
produce a system that will capture as much of the actual
complexity of ATC as is possible prior to final field
deployment. The process for incorporating air traffic
controllers in the development of FAST allowed the
FAST engineers to achieve a greater understanding and
appreciation of the overall task of air traffic control, and
helped them to create the most effective algorithms for
generating efficient sequences and runway assignments.
This process also allowed the controllers to become
involved in understanding the software and engineering
constraints under which the development occurred and
helped provide focus in their feedback to the developers.
Such a cooperative design approach was mutually bene-
ficial to the controller and the engineer as both parties
were able to satisfactorily understand each other's needs
throughout development.
Early involvement of the air traffic controller was also
extremely valuable for addressing human factors issues.
The early and continuous involvement of controllers
allowed interface and suitability issues to be tested and
implemented throughout development. Issues such as
information extraction, the assessment of workload, and,
especially, the assessment of controller acceptance were
able to be accommodated throughout development when
changes could be made easily. Measurements taken by
instruments such as the CARS have provided valuable
insight into acceptance issues and also provided direction
to the controllers on how to evaluate the system in the
absence of outside guidelines.
By implementing the process described in this paper,
the controllers have become more than just end-users
awaiting a product. They are actively a part of the devel-
opment of FAST and they clearly have demonstrated their
enthusiasm for its success. Their active participation has
contributed to the FAA's continued awareness and sup-
port of CTAS development. In addition, the controllers
have become strong advocates of FAST in their facility,
working to promote FAST as a beneficial addition to the
controller's tools. Once the controllers themselves were
satisfied that FAST was going to benefit the facility, and
was not intended to replace the controller, they were able
to provide reassurance to the facility that the concerns
over job satisfaction and workload were being taken into
consideration. Clearly, the input of controllers from the
deployment site in early stages of development will be
critical for upcoming operational testing. The controllers
provided the developers with cues toward the overall
facility culture, and have helped to prepare the facility for
the introduction of new technology.
Concluding Remarks
The FAST development was a collaborative effort
between air traffic controllers, developers, and human
factors specialists. The development proceeded with
increasing levels of expertise and complexity. The con-
cept was first developed by engineers, then tested with
retired controllers to gain early data on controller
acceptability. Once this initial phase demonstrated
benefits both to the controller and the air traffic control
system, expert controllers from the initial deployment
facility were introduced to gain specific expertise for the
FAST system. These expert controllers drove the system
development toward a usable system for their facility
through real-time simulation and by shadowing live
traffic operations with the FAST system. Finally, after a
high degree of system fidelity was reached, a controller
assessment team for the initial deployment site was
brought into the final phases of development in order to
prepare for an operational test. The assessment team
controllers contributed to the final tuning of the system
through real-time simulation and through the use of a new
Controller Acceptance Rating Scale.
The complexity in developing automation aids for ATC
is due to more than the complexity of modeling ATC
strategies. The successful introduction of automation aids
into the air traffic control environment must consider the
impact on the air traffic controller in the form of changes
to controlling strategies, workload, and job satisfaction.
Early controller involvement helps to identify such con-
cerns at a stage when changes to the software and educa-
tion for the controller and developer can easily take place.
In addition, early controller involvement helps to increase
acceptance, which is the key measure of the software's
Success.
If the controllers' input is delayed until the end of the
software development process, their sense of involvement
is diminished and their operational concerns are likely
to be ignored because of the inability to accommodate
changes at later stages of development. In addition, pre-
venting controllers from making inputs until the later
stages of development assumes that the developers have
anticipated all problems and that the facility doesn't need
any time to grow accustomed to potentially large changes
to the nature of its work.
By using a collaborative development approach, the
FAST development team successfully integrated con-
trollers into the development process. The controllers
becameintegraltothedevelopmentasmuchfortheir
ATCexpertiseasfortheirinputintodirectingtheintro-
ductionof automationi tothefield.Thesupportofthe
controllershelpedfocusthedevelopmentofFAST,and
thecontrollersthemselveshavebeeninstrumentalinthe
pushtowardfieldtesting.Thismotivationandthedirec-
tionprovidedbythecontrollershavehelpedthesoftware
becomeatoolthatthecontrollerwill finduseful,bene-
ficialtotheoveralloperations,andhelpfulformeeting
theincreasingdemandsoftheATCenvironment.The
controllers'cooperativeparticipationwiththeengineers
hasbecomekeytothesuccessfuldevelopmentofauto-
mationfortheairtrafficcontrolsystem.
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